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Run date

Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 412 Date: 11-Oct-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 763

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.01" Mostly overcast

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended a meeting at 11:00am for the upcoming field work for Team Cable. Attendees included myself,
Roman Granados who held the meeting, Jim Reid, Victor Altamirano, John Lyons, Chris Havel and Abbas
Iranmanesh.
- Began to prepare for a site calibration of the GPS equipment tomorrow.
- Continued to prepare for surveying OBG lifts 11, 12, and 13.
- Attended a meeting at 2:00pm with Brian Boal, Roman Granados, and Jim Reid regarding surveying the
first main cable strand at six locations.
- Began to review pertinent documents related to surveying the first cable strand which included
Submittals 1699R00 and 2447R01.
- Worked on miscellaneous surveying issues related to the upcoming cable work.

Attachment

The stairs have been removed and the east bottom piece of OBG lift
14W has been placed on the westbound Skyway falsework.

Secondary hauling system trolley on the tracks located near the north
side of the jacking saddle.
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